

**AMENDMENT NO. 1
TO TERM CONSTRUCTION SERVICES CONTRACT NO. 22461-D&A
FOR CONCRETE DELIVERY AND PLACEMENT**

This Amendment No. 1 to 22461-D&A Term Construction Services Contract (“Agreement”) is made and entered into as of the date of last execution below, D&A Construction Group, Inc. D/B/A DACG, a Florida for-profit corporation (“CONTRACTOR”). The CITY and the CONTRACTOR may also be referred to herein individually as “Party” or collectively as the “parties.”

The CITY and the CONTRACTOR entered into Contract No. 22461-D&A on August 24, 2022, to provide concrete delivery and placement services under such terms and conditions. The parties now desire to amend the agreement as follows (additions indicated with underline and deletions indicated with strikethroughs):

- 1. **ARTICLE IV. COMPENSATION** is amended as follows:

Subject to the terms herein, the not to exceed Project Sum will be set forth in each work authorization and will be based on the Bid Schedule in EXHIBIT ~~B~~ B-1. In each instance the Project Sum represents CONTRACTOR'S sole compensation from the CITY for performance of the Work described in the work authorization; and payment of the Project Sum will be made and is subject to retainage and other withholdings as described in the General Conditions

- 2. The second article IV is deleted in its entirety as follows:

~~ARTICLE IV. COMPENSATION. Subject to the terms herein, the not to exceed Project Sum will be set forth in each work authorization and will be based on the Unit Price Schedule. In each instance the Project Sum represents CONTRACTOR'S sole compensation from the CITY for performance of the Work described in the work authorization; and payment of the Project Sum will be made and is subject to retainage and other withholdings as described in the General Conditions.~~

- 3. All other provisions of the Contract not in conflict with this Amendment shall remain in full force and effect.

IN WITNESS WHEREOF, the CITY and CONTRACTOR have set their hands and seals, effective on the date that the last party has signed below.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK.

SIGNATURES ARE ON THE FOLLOWING PAGE.

THE CITY OF DAYTONA BEACH

By: [Signature]
Deric C. Feacher, City Manager

CONTRACTOR

By: Heather McCandless
Printed Name: Heather McCandless
Title: President/CEO
Date: 12/19/24

Attest: Letitia LaMagna
Letitia LaMagna, CITY Clerk
Date: 01-23-25

Approved as to Legal Form:

By: [Signature]
Benjamin S Gross, City Attorney

EXHIBIT B-1

Item #	Bid Item	Qty.	UoM	Unit	Annual
1	Maintenance of Traffic	30	Day	\$1,120.00	\$33,600.00
2	Variable Message Board	30	Day	\$126.56	\$3,796.80
3	Emergency Mobilization	3	EA	\$621.60	\$1,864.80
4	Preconstruction or Post Construction Video	3	EA	\$218.40	\$655.20
5	Clearing & Grubbing for Organics	50	SY	\$5.54	\$277.00
6	Clean Fill	100	CY	\$57.90	\$5,790.00
7	Regular Excavation	100	CY	\$8.68	\$868.00
8	Embankment	100	CY	\$11.08	\$1,108.00
9	Prepared Soil layer	153	SY	\$3.82	\$584.46
10	Drop Curb (less than 10 LF) 3400 PSI	10	LF	\$29.69	\$296.90
11	Drop Curb (greater than 10 LF) 3400 PSI	2000	LF	\$26.61	\$53,220.00
12	Curb and Gutter (less than 10 LF) Type F, 3400 PSI	10	LF	\$35.19	\$351.90
13	Curb and Gutter (greater than 10 LF) Type F, 3400 PSI	1800	LF	\$31.58	\$56,844.00
14	Curb (less than 10 LF) Type D, 3400 PSI	10	LF	\$25.39	\$253.90
15	Curb (greater than 10 LF) Type D, 3400 PSI	1200	LF	\$23.72	\$28,464.00
16	Valley Gutter Type AA, 3400 PSI (Less than 10 LF)	100	LF	\$35.90	\$3,590.00
17	Valley Gutter Type AA, 3400 PSI (Greater than 10 LF)	100	LF	\$34.16	\$3,416.00
18	Mountable (Type RA) Curb, 3400 PSI	100	LF	\$35.96	\$3,596.00
19	Removal and Disposal of Existing Concrete	100	SY	\$33.61	\$3,361.00
20	Remove, Dispose, and Replace Concrete 6" Thick, 3,400 PSI	4000	SY	\$105.62	\$422,480.00
21	Concrete Sidewalk 6" Thick, 3,400 PSI	3400	SY	\$54.75	\$186,150.00
22	Concrete 6" Driveway Apron, 3,400 PSI	100	SY	\$66.79	\$6,679.00
23	Miscellaneous Concrete	10	CY	\$404.32	\$4,043.20
24	Miscellaneous Grade 60, #5 Rebar	100	LF	\$1.41	\$141.00
25	Miscellaneous Cold Patch Asphalt	100	CY	\$1,012.05	\$101,205.00
26	Sodding (Floritam/St Augustine)	200	SY	\$19.62	\$3,924.00
27	Sodding (Bahia)	400	SY	\$5.89	\$2,356.00
28	Seed and mulch (Bahia)	9	SY	\$23.20	\$208.80
29	Road Base (8" min. Recycled Concrete)	216	SY	\$24.08	\$5,201.28
30	Road Base (6" min. Asphalt)	72	SY	\$59.11	\$4,255.92
31	Road Base (8" min. Limerock)	72	SY	\$22.96	\$1,653.12
32	Roadway Subbase (Preparation & Compaction)	10	SY	\$7.87	\$78.70
33	Detectable Warning Surfaces (Cast in Place)	1500	SF	\$28.91	\$43,365.00
34	Detectable Warning Surfaces (Flush Mount)	1500	SF	\$30.92	\$46,380.00
35	Mailbox, F & I Single	3	EA	\$160.16	\$480.48
36	Mailbox, Relocate	3	EA	\$112.00	\$336.00
37	Single Post Sign, F&I	3	EA	\$227.36	\$682.08
38	Single Post Sign, Relocate	8	EA	\$112.00	\$896.00
39	Handrail (Steel) Picket Infill per FDOT Index 852	10	LF	\$156.80	\$1,568.00
40	Handrail (Aluminum) Picket Infill per FDOT Index 862	10	LF	\$156.80	\$1,568.00
41	Thermoplastic, standard, white, 6" Solid	10	LF	\$6.61	\$66.10
42	Thermoplastic, standard, white, 12" Solid	192	LF	\$7.93	\$1,522.56
43	Thermoplastic, standard, white, 24" Solid	100	LF	\$13.22	\$1,322.00
44	Thermoplastic, standard, yellow, 6" Solid	10	LF	\$17.18	\$171.80
45	Thermoplastic, Remove	150	SF	\$4.72	\$708.00
46	Temporary striping, standard, white, 6" Solid	10	LF	\$1.00	\$10.00
47	Temporary striping, standard, white, 12" Solid	192	LF	\$1.52	\$291.84
48	Temporary striping, standard, white, 24" Solid	100	LF	\$3.30	\$330.00
49	Temporary striping, standard, yellow, 6" Solid	10	LF	\$1.66	\$16.60
50	Inlet Protection Systems	20	EA	\$187.04	\$3,740.80
51	Thickened Edge Sidewalk	1500	CY	\$300.16	\$450,240.00
Total					\$1,494,009.24

Kaf