



Rocha Controls - Municipal and Industrial Control Systems

5025 Rio Vista Ave

Tampa, FL 33634

813-628-5584 ph

813-664-6713 fax

www.rochacontrols.com

May 4, 2022

Glenn Whitcomb
Deltona Water Department
City of Deltona
255 Enterprise Road
Deltona, FL 32725

Re: Well 23 Soft Start Addition Project

Glenn:

Rocha Controls (RC) is pleased to submit this proposal for providing design and construction services of energy savings project to install a Soft Start at Well #23 Water Treatment Plant (WTP). The following services will be provided as part of this proposal:

1. Project Management: This work provides the development of the scope of work and design coordination with Deltona Water (DW). This work also includes project management for coordination of system installation, training, testing, billing, and meetings.
2. Preliminary Site Visit: RC will conduct one site visit for the purpose of documenting existing conditions and determining scope requirement. We will meet with City Staff to review the proposed work and discuss their project needs. Our findings and document existing conditions will be used to prepare the design documents and identify issues that might impact the proposed design.
3. Panel Design: RC will provide a design for new Soft Start control panel for the existing pump control panel.

RC will submit draft shop drawings including bill of materials, mechanical and electrical drawings (wiring diagram, back panel details, and network architecture) for review and approval. We will address all written review comments and re-submit for the final plans. A final operation and maintenance (O&M) manual will be provided following panel fabrication.

NOTE: Our estimate includes a budget for the proposed work. The final panel material costs may change once the final design is complete. Rocha reserves the right to request additional funds should any changes requested increase the final design costs.

4. Soft Start Panel Fabrication: Once the panel design and material release are approved then RC will order materials and begin shop fabrication of the panel.
5. Site Construction: RC will provide (1) 4-day trip for our electricians and technician to install the Soft Start control panel.

6. Start-up, Training and O&Ms: RC will provide start-up and testing of the system with the Project Programmer and City Staff. We will provide operator training during the site construction.

The system is recommended to run for one week for operational check-out. Rocha will address any punch lists following the operation testing.

Additionally, during this period, RC will provide updated record drawings, hardware O&M manuals, and one year warranty documentation.

Limitations

- a. Installation of conduit and junction boxes external to the Soft Start panels is not included. All concrete cutting necessary for conduit installation is not included.
- b. RC is not providing any equipment or any labor or materials for the installation or removal of any equipment external to equipment supplied by us.
- c. RC is not providing any equipment terminal junction boxes or main power disconnect switches.
- d. RC is not providing any grounding systems external to equipment supplied by us.
- e. If needed, well pump flow or diversion and/or pump trucks will be the responsibility of the owner.

Costs:

Materials:

New Soft Start Cabinet/Field Mounting/Wiring:	\$7,745
Hotels & Per Diem (8 Days)	\$2,400

Labor:

Project Management	\$1,160
Preliminary Site Visit	\$480
Project Design	\$7,680
Fabrication & Admin Material Purchase	\$4,620
<u>Field Installation, Startup, Training</u>	<u>\$9,760</u>

Sub-total \$33,845

Contingency: \$3,000

Total Cost \$36,845

Terms

1. This quotation is valid for ninety (90) days from date listed.
2. Terms are Net 30 for regular payment requests. The payment requests will be based upon an approved schedule of values.

If you have any questions on the details of this quotation, please email
mtyl@rochacontrols.com or call me on my cell phone at 813-924-3169

Sincerely,



Mark B. Tyl, P.E.
Director of Operations