

CHANGE ORDER

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

X

PROJECT: Deltona Public Works Reno Public Works Renovations 2345 Providence Blvd Deltona, FL	CHANGE ORDER #: 2	CHANGE ORDER DATE: 06/25/2025
	PROJECT #s: 25005	
TO: A.G. Pifer Construction Co. Inc. 3629 Old Deland Road Daytona Beach, FL 32124	DATE OF CONTRACT: 04/14/2025	
	FOR:	

The Contract is changed as follows:

Provide and install custom cabinetry at front office. Includes four (4) 96" tall x 18" deep pantry cabinets with adjustable shelves, toe kicks, crown moulding, and filler pieces. Hardware includes pulls and keyed cam locks for all sixteen (16) doors.

Remove and replace dysfunctional exhaust fan with new speed control.


Remove and replace deteriorated air supply grille.

Cut in electrical outlets.

Replacement of plywood subfloor in Sign Shop as needed. *Not to exceed \$18,000.00*

The original Contract Sum was	\$172,274.00
The net change by previously authorized Change Orders is	\$18,901.00
The Contract Sum prior to this Change Order was	\$191,175.00
The Contract Sum will be increased by this Change Order in the amount of	\$34,398.03
The new Contract Sum including this Change Order will be	\$225,573.03
The Contract Time will be increased by fourteen	14 days.
The date of Substantial Completion as of this Change Order therefore is	08/19/2025

Not valid until signed by all parties below.

ARCHITECT	A.G. Pifer Construction Co. Inc.	City of Deltona
ADDRESS	CONTRACTOR	OWNER
	3629 Old Deland Road	2345 Providence Blvd
	ADDRESS	ADDRESS
	Daytona Beach, FL 32124	Deoltona, FL
BY (Signature)		
(Typed Name)	Bill DeMattia	Mary Perez
	(Typed Name)	(Typed Name)
DATE	DATE 6/27/25	DATE